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A1Activity
100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting

Building A1



Building B1
B1Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting



Building B2
B2Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting



Building B3
B3Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

95%Lift 

100%Solar

100%Fire Fighting



Building C1
C1Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

0%Internal Paint

100%Switch Plate Fixing

95%Window

0%CP

100%Ext Plumbing

100%Ext Plaster

90%External Paint

75%Lift 

75%Solar

80%Fire Fighting



Building D1
D1Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting



Building D2
D2Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting



Building E1
E1Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

70%Solar

100%Fire Fighting



F1Activity
100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

95%Gypsum

95%Flooring

0%Electrical Wiring Work

0%Internal Paint

0%Switch Plate Fixing

85%Window

0%CP

100%Ext Plumbing

100%Ext Plaster

60%External Paint

0%Lift 

60%Solar

40%Fire Fighting

Building F1



Building G1
G1Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

85%Lift 

90%Solar

100%Fire Fighting



Building G2
G2Activity

100%RCC

100%Blockwork

100%Wall 

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flooring

100%Electrical Wiring Work

100%Internal Paint

100%Switch Plate Fixing

100%Window

100%CP

100%Ext Plumbing

100%Ext Plaster

100%External Paint

100%Lift 

100%Solar

100%Fire Fighting



For more updates do visit us at www.xrbia.com


