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A1Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building A1



A2Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building A2



A3Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building A3



A4Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building A4



A5Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building A5



B1Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building B1



C1Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building C1



C2Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint – Flat

100%CP sanitary Fix–ure installation

Building C2



C3Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building C3



C4Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building C4



C5Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

97%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

95%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

95%Internal Paint - Flat

80%CP sanitary Fixture installation

Building C5



D1Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket & 
MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building D1



E1Activity

100%RCC

100%Brick work

100%Waterproofing

100%External Plaster

100%Internal plaster

100%Flooring & tiling 

100%Internal Plumbing 

100%Plumbing External

100%Door

100%Window

100%External Paint

100%Electrical cable pulling & Switch Socket 
& MEP fixture Installation

100%Internal Paint - Flat

100%CP sanitary Fixture installation

Building E1



For more updates do visit us at www.xrbia.com


