# Construction Updates



**April 2023** 

#### **Building A1**




Activity	A1
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	95%
Internal Plaster	85%
External Plaster	-
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	35%
Electrical	40%
Internal Painting	-
External Painting	-

#### **Building A2**



Activity	A2
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	90%
Internal Plaster	85%
External Plaster	-
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	40%
Electrical	35%
Internal Painting	-
External Painting	-

#### **Building B1**



Activity	B1
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	60%
Internal Plaster	50%
External Plaster	-
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	20%
Electrical	20%
Internal Painting	-
External Painting	-

#### **Building B2**



Activity	B2
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	35%
RCC Slab	-
Brickwork/Blockwork	-
Internal Plaster	-
External Plaster	-
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	-
Electrical	-
Internal Painting	-
External Painting	-

## **Building B4**



Activity	B4
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	65%
Internal Plaster	45%
External Plaster	-
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	25%
Electrical	25%
Internal Painting	-
External Painting	-

# **Building C4**



Activity	C4
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	100%
Internal Plaster	100%
External Plaster	75%
Internal Plaster (Gypsum)	-
Flooring	-
Plumbing	60%
Electrical	55%
Internal Painting	-
External Painting	-

## **Building C5**



Activity	<b>C5</b>
Pre Construction Activities	100%
Boundary Wall	100%
Excavation	100%
Plinth	100%
RCC Slab	100%
Brickwork/Blockwork	100%
Internal Plaster	100%
External Plaster	100%
Internal Plaster (Gypsum)	20%
Flooring	-
Plumbing	65%
Electrical	65%
Internal Painting	-
External Painting	35%





For more updates do visit us at www.xrbia.com