
Construction Updates

March 2024



Building B2
B2Activity

100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flat Flooring

99%Flat Electrical Wiring

99%Internal Painting

100%Door Shutter

100%Window

100%False Ceiling 

95%CP

100%Window Subframe

100%External Paint
Expected Possession – April 2024Expected Possession – April 2024



B3Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flat Flooring

99%Flat Electrical Wiring

99%Internal Painting

100%Door Shutter

100%Window

100%False Ceiling 

95%CP

100%Window Subframe

100%External Paint

Building B3

Expected Possession – April 2024Expected Possession – April 2024



D1Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flat Flooring

98%Flat Electrical Wiring

50%Internal Painting

100%Door Shutter

100%Window

95%False Ceiling 

80%CP

100%Window Subframe

98%External Paint

Building D1

Expected Possession – April 2024Expected Possession – April 2024



D2Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flat Flooring

99%Flat Electrical Wiring

60%Internal Painting

100%Door Shutter

100%Window

100%False Ceiling 

85%CP

100%Window Subframe

100%External Paint

Building D2

Expected Possession – April 2024Expected Possession – April 2024



C5Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

100%Flat Flooring

90%Flat Electrical Wiring

35%Internal Painting

98%Door Shutter

98%Window

98%False Ceiling 

0%CP

100%Window Subframe

75%External Paint

Building C5

Expected Possession – April 2024Expected Possession – April 2024



C1Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

90%Gypsum

30%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

5%Window

0%False Ceiling 

0%CP

100%Window Subframe

0%External Paint

Building C1

Expected Possession – May 2024Expected Possession – May 2024



C2Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

99%Conceal Plumbing 

100%Waterproofing

100%Fabrication

90%Gypsum

18%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

100%Window Subframe

0%External Paint

Building C2

Expected Possession – May 2024Expected Possession – May 2024



C3Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

100%Gypsum

48%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

5%Window

0%False Ceiling 

0%CP

100%Window Subframe

2%External Paint

Building C3

Expected Possession – May 2024Expected Possession – May 2024



C4Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

100%Waterproofing

100%Fabrication

95%Gypsum

78%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

55%Window

0%False Ceiling 

0%CP

100%Window Subframe

60%External Paint

Building C4

Expected Possession – May 2024Expected Possession – May 2024



D3Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

99%Conceal Plumbing 

70%Waterproofing

95%Fabrication

85%Gypsum

35%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

5%Door Shutter

0%Window

0%False Ceiling 

0%CP

100%Window Subframe

0%External Paint

Building D3

Expected Possession – May 2024Expected Possession – May 2024



G6Activity
100%RCC

100%Blockwork

77%Wall Conduit

100%Toilet & Kitchen Back coat

82%Conceal Plumbing 

88%Waterproofing

100%Fabrication

75%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

80%Window Subframe

0%External Paint

Building G6

Expected Possession – November 2024Expected Possession – November 2024



J2Activity
100%RCC

90%Blockwork

86%Wall Conduit

86%Toilet & Kitchen Back coat

86%Conceal Plumbing 

68%Waterproofing

100%Fabrication

37%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

86%Window Subframe

0%External Paint

Building J2

Expected Possession – November 2024Expected Possession – November 2024



J3Activity
100%RCC

90%Blockwork

79%Wall Conduit

88%Toilet & Kitchen Back coat

88%Conceal Plumbing 

50%Waterproofing

100%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

79%Window Subframe

0%External Paint

Building J3

Expected Possession – November 2024Expected Possession – November 2024



J4Activity
100%RCC

100%Blockwork

75%Wall Conduit

97%Toilet & Kitchen Back coat

56%Conceal Plumbing 

0%Waterproofing

100%Fabrication

75%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

95%Window Subframe

0%External Paint

Building J4

Expected Possession – November 2024Expected Possession – November 2024



A4Activity
100%RCC

80%Blockwork

79%Wall Conduit

79%Toilet & Kitchen Back coat

79%Conceal Plumbing 

79%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

79%Window Subframe

0%External Paint

Building A4

Expected Possession – November 2024Expected Possession – November 2024



C6Activity
100%RCC

95%Blockwork

88%Wall Conduit

80%Toilet & Kitchen Back coat

100%Conceal Plumbing 

60%Waterproofing

100%Fabrication

13%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

100%Window Subframe

0%External Paint

Building C6

Expected Possession – November 2024Expected Possession – November 2024



E2Activity
100%RCC

100%Blockwork

100%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

83%Waterproofing

100%Fabrication

98%Gypsum

10%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building E2

Expected Possession – November 2024Expected Possession – November 2024



G2Activity
100%RCC

90%Blockwork

50%Wall Conduit

68%Toilet & Kitchen Back coat

75%Conceal Plumbing 

18%Waterproofing

0%Fabrication

35%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

88%Window Subframe

0%External Paint

Building G2

Expected Possession – March 2025Expected Possession – March 2025



J5Activity
100%RCC

90%Blockwork

6%Wall Conduit

77%Toilet & Kitchen Back coat

55%Conceal Plumbing 

0%Waterproofing

100%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building J5

Expected Possession – March 2025Expected Possession – March 2025



J6Activity
100%RCC

90%Blockwork

88%Wall Conduit

88%Toilet & Kitchen Back coat

75%Conceal Plumbing 

63%Waterproofing

0%Fabrication

70%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

44%Window Subframe

0%External Paint

Building J6

Expected Possession – March 2025Expected Possession – March 2025



D4Activity
100%RCC

85%Blockwork

79%Wall Conduit

54%Toilet & Kitchen Back coat

85%Conceal Plumbing 

0%Waterproofing

100%Fabrication

13%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

12%Window Subframe

0%External Paint

Building D4

Expected Possession – March 2025Expected Possession – March 2025



A2Activity
60%RCC

0%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building A2

Expected Possession – December 2025Expected Possession – December 2025



B1Activity
100%RCC

100%Blockwork

97%Wall Conduit

100%Toilet & Kitchen Back coat

100%Conceal Plumbing 

75%Waterproofing

100%Fabrication

95%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building B1

Expected Possession – December 2025Expected Possession – December 2025



C9Activity
100%RCC

80%Blockwork

0%Wall Conduit

80%Toilet & Kitchen Back coat

61%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building C9

Expected Possession – December 2025Expected Possession – December 2025



E1Activity
100%RCC

80%Blockwork

71%Wall Conduit

36%Toilet & Kitchen Back coat

36%Conceal Plumbing 

0%Waterproofing

0%Fabrication

6%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

47%Window Subframe

0%External Paint

Building E1

Expected Possession – December 2025Expected Possession – December 2025



J7Activity
10%RCC

0%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building J7

Expected Possession – December 2025Expected Possession – December 2025



F2Activity
100%RCC

25%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building F2

Expected Possession – December 2025Expected Possession – December 2025



F3Activity
100%RCC

28%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building F3

Expected Possession – December 2025Expected Possession – December 2025



F4Activity
60%RCC

12%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building F4

Expected Possession – December 2025Expected Possession – December 2025



F5Activity
76%RCC

32%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building F5

Expected Possession – December 2025Expected Possession – December 2025



G3Activity
100%RCC

74%Blockwork

0%Wall Conduit

25%Toilet & Kitchen Back coat

42%Conceal Plumbing 

0%Waterproofing

80%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

38%Window Subframe

0%External Paint

Building G3

Expected Possession – December 2025Expected Possession – December 2025



G4Activity
100%RCC

35%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

23%Conceal Plumbing 

0%Waterproofing

80%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

100%Window Subframe

0%External Paint

Building G4

Expected Possession – December 2025Expected Possession – December 2025



G5Activity
100%RCC

100%Blockwork

88%Wall Conduit

100%Toilet & Kitchen Back coat

81%Conceal Plumbing 

88%Waterproofing

100%Fabrication

50%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

80%Window Subframe

0%External Paint

Building G5

Expected Possession – December 2025Expected Possession – December 2025



G7Activity
10%RCC

0%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building G7

Expected Possession – December 2025Expected Possession – December 2025



J1Activity
5%RCC

0%Blockwork

0%Wall Conduit

0%Toilet & Kitchen Back coat

0%Conceal Plumbing 

0%Waterproofing

0%Fabrication

0%Gypsum

0%Flat Flooring

0%Flat Electrical Wiring

0%Internal Painting

0%Door Shutter

0%Window

0%False Ceiling 

0%CP

0%Window Subframe

0%External Paint

Building J1

Expected Possession – December 2025Expected Possession – December 2025



For more updates do visit us at www.xrbia.com


